
   July 2000

CONNECTICUT
SUPPLEMENTAL SPECIFICATION

SECTION 1.08
PROSECUTION AND PROGRESS

Article 1.08.04 - Limitation of Operations:

Delete the first paragraph and replace with the following:

The Contractor shall conduct the work at all times in such a manner and in such sequence
as will ensure the least interference with vehicular, railroad, aircraft, pedestrian or other
traffic which is practicable.  The Contractor shall plan the location of detours and the
provisions for handling the various types of traffic with due regard for this concern.  The
Contractor shall be governed by the orders of the Engineer regarding these matters.  The
Contractor shall cooperate with the public utilities and shall schedule its operations in
accordance with Article 1.05.06.

Delete the second paragraph and replace with the following:

The Contractor shall give the Engineer a seven (7) day advance written notice of proposed
changes in construction activities that will alter vehicular traffic patterns that result in lane
shifts, detours, temporary closures of lane(s), permanent closure of lane(s), or lane
reductions, or that would in any way alter railroad, aircraft, pedestrian or other traffic
patterns affecting usage of the particular facility by the traveling public.  This advance
notification will allow the Department to publish news releases and/or provide public radio
announcements to inform the public of revised traffic patterns or possible traffic delays. 
Failure of the Contractor to provide such timely notice will subject the Contractor to stop
work orders until such time as the seven day notice has been satisfied.

Article 1.08.05 – Workmen and Equipment:

After the first paragraph, “The Contractor shall employ … that person.”, add the following:

The use of convict labor on federally funded projects is prohibited.

Delete the second sentence of the second paragraph and replace with the following:

Equipment used on any portion of the work shall not be used in any way that may cause
injury to the roadway, adjacent property, or other highways, features of, on or adjacent to
the project site, unless such injury is necessary for the performance of the work.
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Article 1.08.06 - Suspensions of Work Ordered by the Engineer

Delete the second paragraph and replace with the following:

During such periods of suspension, and subject to any related directions from the
Engineer, the Contractor shall store all materials and equipment in such manner that they
will not obstruct or impede the traveling public unnecessarily or allow the materials to
become damaged in any way; shall take precautions to prevent damage to the work
performed; shall provide suitable drainage of the roadway or project site by opening
ditches, shoulder drains, etc.; and shall erect temporary structures to prevent damage to
the work or to other property, or to protect the public, where necessary.

Delete the third paragraph and replace with the following:

The Contractor shall maintain the roadway, project site, and building in safe condition for
travel or occupancy, and shall maintain all barricades, signs, and lights during the period of
suspension  (Items 1-4, Reference 23 CFR, Section 635.109, "Standardized Changed
Condition Clause," Required FHWA Contract Specification):

Article 1.08.12--Final Inspection

Delete the first sentence of the third paragraph and replace with the following:

On projects consisting of two or more individual, geographically-separated sections of
roadways, sites, or physically-separated buildings or portions of buildings, a partial final
inspection of individual, fully-completed sections will be performed by the Engineer upon
specific request by the Contractor.

Delete the fourth paragraph, and replace with the following:

If at any time during the prosecution of the Project the Contractor substantially completes a
unit or portion of the Project, such as, but not limited to, a structure, an interchange,
building, portion of a site, a branch circuit in highway illumination that has been in
satisfactory and continuous operation for a period of at least 30 days, or a section of road
or pavement, then, to the extent that its stability and integrity is not dependent upon the
completion of other work required in the Contract, the completed unit or portion of the
Project may be opened (1) to vehicular or pedestrian traffic under the provisions of Article
1.07.11; or (2) to railroad, aircraft, pedestrian or other traffic, or to occupancy, at the
direction of the Engineer.  A final inspection of the substantially completed unit or portion of
the Project will be arranged by the Engineer.  Upon evidence of such completion, including
issuance of a Certificate of Compliance for any building, and upon agreement by the
Engineer, the Contractor will be relieved of the responsibility for that work which as placed
upon it by Article 1.07.12.  The Contractor shall be responsible for all damages to the
completed unit or portion of the Project that may be caused by or that may result from
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the operations of the Contractor, its subcontractors or employees; and the Contractor shall
take such precautions and shall provide such protection as may be necessary to avoid
possible damage to the completed unit or portion of the Project.  The acceptance of the
completed unit or portion of the Project shall in no way affect any other requirements
governing the completion and acceptance of the Project as a whole.

Article 1.08.14--Acceptance of Project:

Add the following:

3 -- warranties, guaranties, final operation and maintenance manuals, and
documentation that training and start-up support required by the Contract was
completed;

Re-number the existing numbered 3 to "4".
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